
US Army Corps
of Engineers*

Original T.O. Cost

Modifications: (1)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Super-fund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 1,606,373.24
$ 4,662,543.24

$ 183,020.00
$ 96,198.15

Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,239,662.26
Srte Fund's Available:

* Excludes: Fee, Fixed Price Subcoi

Coses to Date T.O. #1:
Indirect Costs 19%
Direct Costs: 81%

This week:
Indirect Costs 21%
Direct Costs: 79%

$ 1,143,662.83 I
itracts

(Fee Excluded)
$ 610,223.16
$ 2,629,439.68

$ 3,239,662.84

$ 19,712.43
$ 72,415.17
$ 92,127.60

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,023.58
Direct Costs: $ 7,192.72

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until:

Target Completion, Field Ops 1 1

$ 9,216.30

4/13/2005 |
Vlar 05 (230 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#26

Costs Thru:

12/10/2004

Page 1 of 5

Budget Summary:
Task:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Bract Co*te:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Blt5
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

I Illllllllll M
ill Illll Illll Illllll 

Ill 
_

2
0
2
7
8
2
7

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 218.40
$ 14,021.22
$ 5,472.81
$
$

$ 431.80
$ 66,512.91
$ 341,500.66
$ 198,504.55
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$ 4,316.60
$ 2,805.17
$ 11,798.57
$ 6,995.40
$
$ 24,175.68
$ 1,303.05
$
$ 4,663.64
$
$
$ 2,470.23
$
$ 4,490.20
$ 1,151.39
$
$ 2,770.24
$ 5,475.00
$
$ (0.02)
$
$ 92,127.58

$ 8,229.53
$ 63,667.31
$ 504,323.39
$ 291,455.62
$ 10,339.37
$ 1,002,111.68
$ 341,585.73
$ 35,448.78
$ 122,869.55
$ 76,819.01
$ 17,341.80
$ 53,169.85
$
$ 21,854.73
$ 68,359.50
$ 641.18
$ 5,747.65
$ 5,475.00
$
$ (0.58)
$ 183,020.00
$ 3,422,682.26

011611 if̂
1 f * A \ //^^ ^^k n H F~l /Tl riftt ni • mr"-\



Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



[S3
US Army Corps
of Engineers*

Thru 12/3/04

Date
12/4/2004
12/5/2004
12/6/2004
12/7/2004
12/8/2004
12/9/2004
12/10/2004

This Week
To Date

VB/l-70 Superfund Site

Phase II Rapid IV, 8A

Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 1,739,434.49 $ 193,133.57

Labor
$ 8,010.4:1
$
$ 8,844.8€
$ 8,710.7^
$ 8,444.6*
$ 9,489.6:
$ 9,262.2'
$ 52,762.6(
$ 1.792.197.0

Per Diem
' $ 781.83

$ 781.83
> $ 781.83
1 $ 781.83
> $ 781.83
J $ 781.83
\ $ 781.83
) $ 5,472.81
9 $ 198.606.38

$ 394,796.26

Equipment
$ 1,814.08
$
$ 1
$ 1
$ 1
$ 1
$ 1

,814.08
,814.08
,814.08
,814.08
,325.73

$ 10,396.13
$ 405,192.39

Weekly Cost by Category

10% 0%

$ 528.458.19

Material
$ 1,391.90

$
$ 4,121.00
$ 958.98
$ 541.59
$ 4.625.75
$ 2,185.26
$ 13,824.48
$ 542,282.67

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

Cost to Date by Category
9% 0%

17%/̂  >

130/0 xw J
6%

J55%

D Labor

• Per Diem

D Equipment

D Material

B Subcontracts

D Analytical

$25(

$20(

$15(

$10(

$5(

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

$ 287,929.73 $ 3.78:

Subcontracts
$ 6.84
$
$ 5,481.84
$ 6.84
$ 4,162.37
$ 6.84
$ 6.84
$ 9,671.57
$ 297,601.30

Analytic
$
$
$
$
$
$
$
$
$ 3,78;

2.43 $ 183,020.00

£l Fee
$

- $
- $
- $

- $
- $

- $

$
2.43 $ 183,020.00

Daily Tota
$ 12,005.
$ 781.1
$ 21,043.<
$ 12,272.-
$ 15,744.,
$ 16,718.
$ 13,561.!
$ 92,127.!
$3,422,682.:

VB/l-70
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#26

Costs Thru:

12/10/2004

Page 2 of 5

$ 3,330,554.67

Total Phase II
12 $ 3,342,559.79
33 $ 3,343,341.62
31 $ 3,364,385.23
47 $ 3,376,657.70
53 $ 3,392,402.23
13 $ 3,409,120.36
30 $ 3,422,682.26
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(ram) VB/l-70 Superfund Site

ULSUJ Phase II Rapid IV, 8A

US Army Corps Denver' Colorado Task Order # °001

Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hlth Program
Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

RRIV T.0#0001 (21 3 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

213

#26

Costs Thru:

12/10/2004
Completed This week

This Week
Total Cost Cost/Property

6

Total Cost to Date (459 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 66,512.91
$ 341,500.66
$ 198,504.55
$ 3,273.24
$
$ 610,223.16

$
$ 2.03
$ 312.27
$ 1,603.29
$ 931.95
$ 15.37
$
$ 2,864.90

$

$
$ 218.40
$ 14,021.22
$ 5,472.81
$
$
$ 19,712.43

$
$
$ 36.40
$ 2,336.87
$ 912.14

$
$
$ 3,285.41

$ 6,119.68
$ 13,746.10
$ 191,532.53
$ 931,503.01
$ 544,654.47
$ 13,903.27
$
$ 1,701,459.06

$ 13.33
$ 29.95
$ 417.28
$ 2,029.42
$ 1,186.61
$ 30.29
$

$ 3,706.88

$ 8,229.53
$ 63,667.31
$ 504,323.39
$ 291,455.62
$ 10,339.37
$ 1,002,111.68
$ 341,585.73
$ 35,448.78
$ 122,869.55
$ 76,819.01
$ 17,341.80
$ 53,169.85
$
$ 21,854.73
$ 68,359.50
$ 641.18
$ 2,618,217.03

$ 38.64
$ 298.91
$ 2,367.72
$ 1,368.34
$ 48.54
$ 4,704.75
$ 1,603.69
$ 166.43
$ 576.85
$ 360.65
$ 81.42
$ 249.62
$
$ 102.60
$ 320.94
$ 3.01
$ 12,292.10

$ 4,316.60
$ 2,805.17
$ 11,798.57
$ 6,995.40
$
$ 24,175.68
$ 1,303.05
$
$ 4,663.64
$
$
$ 2,470.23
$
$ 4,490.20
$ 1,151.39
$

$ 64,169.93

$ 719.43
$ 467.53
$ 1,966.43
$ 1,165.90
$
$ 4,029.28
$ 217.18
$
$ 777.27
$
$
$ 411.71
$
$ 748.37
$ 191.90
$
$ 10,694.99

$ 77,293.91
$ 264,647.10
$ 1,102,311.47
$ 656,330.59
$ 34,441.44
$ 2,035,326.03
$ 723,506.43
$ 76,679.72
$ 292,065.87
$ 76,819.01
$ 26,201.35
$ 154,124.61
$
$ 164,124.65
$ 149,638.83
$ 4,191.98
$ 5,837,702.99

$ 168.40
$ 576.57
$ 2,401.55
$ 1,429.91
$ 75.04
$ 4,434.26
$ 1.576.27
$ 167.06
$ 636.31
$ 167.36
$ 57.08
$ 335.78
$
$ 357.57
$ 326.01
$ 9.13
$ 12,718.31

Page 3 of 5

$ 3,228,440.19 $ 15,157.00 $ 83,882.36 $ 13,980.39 $ 7,539,162.05 $ 16.425.19j
$ 247,647.20 "$"' 1,07673' $ - $ 1,076.73 $ 495,754.01 "$" i,080.07
$ 3,476,087.39

N/A
$ 5,747.65
$ 5,475.00

Costs Not Included In site Averages $ 3,487,310.04

$ 16,233.72 $ 83,882.36
N/A

$ 2,770.24
$ 5,475.00

$ 15,057.12 $ 8,034,916.06
$ 44,830.21
$ 5,747.65
$ 5,475.00

$ 92,127.60 $ 8,090,968.92

$ 17,505.26



VB/l-70 Superfund Site

Phase II

Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#26

Costs Thru:

12/10/2004

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$ 5,475.00
$

Fee:

$ 495,569.50 $ 5,475.00

$ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites (Overall)
^t'rflflf

iitvS'J*r^:iiii«mfe
2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0
80
80

Task Order #01
0

213
213

Total To Date
133
326
459

|Avg SF/Site 3.243 3,948 3,781 3,630

* |Avg Cost/Site 18,050.57 [ $ 16,429.07 | $ 15.157.00 | $ 16.425.18

|Avg Cost/SF | $ 5.50 $ 4.16 | $ 4.02|$ 4.52
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
3425 Lafayette St
3721 Marion St
3533 Marion St
4660 Baldwin Ct (No)
3526 Marion St
3547 Brighton Blvd

SF/Site
1,539
1,447
1,056

10,097
1,810
1,532

Total SF This week 17,481

Total SF Task Order #1 805,325
Total SF 2004 1,217,147
Total SF All Contracts (3) 1,666,121

VB/l-70 Avg Cost/Site

$18,500
$18,000
$17,500
$17,000
$16,500
$16,000

i iMiiiii i i i i i iriM

as 5= Si

Week Ending

I lAvg Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Field opeations for 2004 Season completed.
2) Final Site shutdown and securing for winter underway.
3) Constructing new soil staging area to receive and stockpile clean soil over winter.
4) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.
5) Final Crew demob anticipated NLT Wed 15 Dec 04.



IBBBI VB/l-70 Superfund Site

[l̂ jî Jj Phase II Rapid IV, 8A
"̂̂ ""̂  Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

-

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#26

Costs Thru:

12/10/2004

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 66,512.91
$ 341,500.66
$ 198,504.55
$ 3,273.24
$
$ 610,223.16

$ 2,127.44
$ (2,706.01)
$ 98,932.72
$ 42,163.77
$ 13,374.19
$ 14,143.74
$ 168,035.85

$
$ 272.97
$ 1,251.69
$ 498.92

$
$
$ 2,023.58

LS
45
45
45
LS
LS

$ 2,127.44
$ 12,283.75
$ 56,325.92
$ 22,451.37
$ 13,374.19
$ J4, 143.74
$ 120,706.41

$ (0.00)
$ (14,989.761
$ 42,606.80
$ 19,712.40

$
$
$ 47,329.44

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 8,229.53
$ 63,667.31
$ 504,323.39
$ 291,455.62
$ 10,339.37
$ 1,002,111.68
$ 341,585.73
$ 35,448.78
$ 122,869.55
$ 76,819.01
$ 17,341.80
$ 53,169.85
$
$ 21,854.73
$ 68,359.50
$ 641.18
$ 5,747.65
$ 5,475.00
$

$ 2,629,439.68

$ (1,105.27)
$ 31,936.67
$ 99,453.01
$ 32,941.08
$ 4,889.01
$ 200,776.22
$ 59,655.03
$ 24.40
$ 18,631.91
$ (1,819.01)
$ 6,905.30
$ 16,705.86
$ 9,152.30
$ (352.011
$ 6,626.23
$ 6,858.82
$ (5,747.65)
$ 137,647.20
$ 352,447.30
$ 975,626.40

$ 165.98
$ 170.50
$ 1,187.98
$ 783.99
$ 14.08
$ 2,295.40
$ 988.93
$ 167.75
$ 269.11
$ 117.93
$ 20.14
$ 218.46
$
$ 196.73
$ 243.55
$
$ 156.65
$ 195.54
$
$ 7,192.72

LS
LS
45
45
LS
45
45
45
45
LS
45
91
N/A
LS
45
LS
LS
LS
LS

$ 4,000.00
$ 31,936.67
$ 53,459.10
$ 35,279.60
$ 4,889.01
$ 103,293.14
$ 44,501.98
$ 7,548.75
$ 12,110.13
$ 4,000.00
$ 906.32
$ 51,078.67
$ 9,152.30
$ 2,000.00
$ 10,959.61
$ 6,858.82

$
$ 137,647.20
$ 352,447.30
$ 872,068.59

$ (5,105.27)
$ (0.00)
$ 45,993.91
$ (2,338.52)
$ 0.00
$ 97,483.08
$ 15,153.05
$ (7,524.35)
$ 6,521.78
$ (5,819.01)
$ 5,998.98
$ (34,372.81)
$
$ (2,352.01)
$ (4,333.38)
$
$ (5,747.65)
$
$
$ 103,557.81

$ 279,218.15
$ 4,662,543.24

$ 183,020.00
$ 3,422,682.84

$ 96,198.15
$1,239,860.40 $ 9,216.30

$ 96,198.15
$ 1,088,973.15

$ 0.00
$ 150,887.25



Project Costs JTD By Type

VB -1/70 Phase III

Friday, December 10, 2004

001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 68,512.90 36.995.66 29,517.25

004 Site Admin/lndirects 341,500.60 243,832.48 101.84 62,471.34 34,366.28 728.67

005 Lodging/Per Diem 198,504.39 $ 198.504.39

006 Home Office 3.273.24 3.273.24

009 Site Set-uo/Maint. 8.229.53 6,338.08 1,893.45

010 Site Coord. 63.667.06 58.042.66 4.161.89 1.462.50

011 Removal 504,323.34 392,868.51 $ 104,235.56 7,219.27

012 T&D 291.455.67 215.481.84 72.025.27 3,948.57

013 Sampling Analysis 10,339.33 1.606.98 4,949.95 3,782.40

014 Backfill 1.002,111.75 645,949.96 116.692.99 239.468.80

015 Sod & Seed 341,585.72 93,578.08 24.490.26 26,644.39 $ 198,873.00

016 Garden & Flowers 35,448.76 35,448.76

017 Rock and Mulch 122,869.57 22.941.82 12.755.30 87,056.42 116.03

018 Post Const. Maint. 17.341.79 11,677.76 4,689.48 974.55

019 Site Coord Follow-up 53,169.84 51.536.50 1.633.35

021 Community Air Mon. 21,854.61 8,359.83 788.40 $ 12,706.38 (0.00]

022 FOG & Supplle 68.369.48 68,329.48 30.00

023 ASARCO Support 641.18 641.18

025 Lead Assessment 5,475.00 5.475.00

027 Sprinkler System 76,818.98 2,861.83 2,157.82 71,799.34

028 Site Coord ASARCO 5,747.66 5,747.66

100 Fee 183,020.00 $ 183.020.00

Totals $ 3,422,682.21 $1,792,197.04 $198,606.23 $ 405,192.43 $ 542,282.64 $297,601.48 $ 3,782.40 $ $183,020.00



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 12/10/2004

003 Mob/Crew Rotation 218.40 218.40

004 Site Admin/lndireds 14.021.22 8.527.05 2,115.52 3,337.59 41.08

005 Lodging/Per Diem 5,472.81 5.472.81

009 Site Set-uo/Maint. 4.318.60 3.723.57 5B3.03

010 Site Coord. 2.805.17 2,746.04 59.13

011 Removal 11.798.56 9,889.63 1,908.94

012 T&D 6,995.41 5,112.37 1,883.04

014 Backfill 24,175.69 17,505.42 3.383.10 3,287.17

015 Sod & Seed 1.303.05 492.75 810.30

017 Rock and Mulch 4.683.64 218.98 4,444.68

019 Site Coord Follow-up 2,470.22 2,269.87 200.34

021 Community Air Mon. 4,490.19 334.66 4.156.53

022 FOG & Supplies 1,151.38 1,151.38

025 Lead Assessment 5,475.00 5.475.00

028 Site Coord ASARCO 2,770.25 2.770.25

Totals $ 92,127.58 $ 52,762.60 $ 5,472.81 $ 10,396.11 $ 13,824.47 $ 9,671.59 $



12/11/2004
9:35 AM

Project Variance Report

VB -1/70 Phase m

Friday, December 10, 2004

001 Construction Work Plans 5.859.72 2.559.24 431.80 16.9% 2,555.05 2,123.25 2,555.05 (4.19) -0.2%
003 Moblllzatlon/Crew Rotation EACH 63.806.90 68.512.00 100.0% 13,291.46 68.512.90 4.2%

Sue Administration and Indirect* 4.00 _MTH_ 217.389.74 440.433.38 341.500.60 100.0% 84,938.59 i.
005 Lodging & Per Diem 4.00 MTH 181.719.63 240,688.32 198.504.39 100.0% 49,433.99 198.504.39 S (4Z163.931 -17.5%
006 Home Office Support 4.00 18.647.43 18,647.43 3.273.24 19.7% 4.153.86 13.34220 16.615.44 (31.99) -0.2%
007 Final Report 1.00 LS 6,428.74 8.428.74 0.0% 6,428.74 6,428.74 6.428.74 0.0%

Proled Close-Out 7,715.00 7.715.00 0.0% 7.715.00 7.715.00 7.715.00 0.0%
009 Site Set-up/Maintenance 18.00 WK 7.124.26 7.124.26 8.229.53 100.0% 479.94 1.105.27 15.5%
010 Site Coordination 155.00 EACH 59.901.73 95,603.98 63.667.06 68.6% 616.52 31,917.24 95,584.30 (19.68) 0.0%

Removal Impacted 634.750.00 SF 285.069.22 603.776.40 504.323.34 100.0% ,0.94 504,323.34 (99,453.06)
012 T&D of Impacted Soils 8.400.00 219.756.20 324.396.70 291.455.67 100.0% 34.60 291.455.67 (3Z941.03) -10.2%
013 Sampling & Analysis 24,800.00 TON 10.320.38 15.228.38 10.339.33 68.3% 0.61 4.795.58 15.134.91 1_ (93.48) -0.6%
014 Restoration 534,750.00 SF 473,788.10 1.202.887.90 1.002,111.75 100.0% 1.87 1.002.111.75 $ (200.776.15' -16.7%
015 Sod & Seed 155.00 EACH 187.376.40 401.240.76 341.565.72 100.0% Z20Z54 341.585.72 (59.655.04 -14.9%
016 Garden A Flower Bed 155.00 EACH 11.710.80 35,473.16 35.448.76 100.0% 226.66 35.448.76 -0.1%
017 Rock. Mulch. & Mbc 155.00 EACH 82.562.70 141.501.46 122.869.57 100.0% 783.77 122.669.57 (18,631.69. -13.2%
018 Post Construction Maintenance 534.750.00 SF 101,750.90 24,247.10 17,341.79 81.1% 0.04 4.042.71 21.384.50 (2,862.60. -11.8%
019 Site Coordination Follow-up 155.00 EACH 59.901.70 69.875.71 53.169.84 76.1% 450.62 16.693.22 69.863.06 (1Z65, 0.0%
020 SBe Teardown & Demobilization 9.1SZ30 9.152.30 0.0% 9.152130 9.152.30 0.152.30 0.0%
021 Comunltv Air Monitoring 4.00 MTH 3.339.70 21.50Z72 21.854.61 100.0% 5.320.59 21.854.61 351.89 1.6%
022 Fuel. Oil. Mtec Field Supplies 98.00 DAY 64.946.60 74.985.73 68,359.46 91.2% 760.97 6.597.64 74.957.12 (28.61 0.0%
023 Asarco Support 1.00 LS 1,261.00 7,500.00 641.18 8.5% 7.543.25 6.902.07 7.543.25 43.25 0.6%
024 T&D to Landfill Z 600.00 TON 306.930.60 0.0% 0.0%
025 Lead Base Paint Assesment 450.00 EACH 143.12Z20 143.122.20 5.475.00 3.6% 320.11 138.575.62 144.050.62 928.42 0.6%
026 Lead Base Paint Abatement 100.00 EACH 352.447.30 352.447.30 0.0% 3.524.47 35Z447.30 352.447.30 0.0%
027 Sprinkler System 1.00 LS 75.000.00 76.818.96 100.0% 78.817.41 76,818.98 1,818.98 Z4%

Site Coordination ASARCO 100.00 EACH 1.00 1.00 S.747.66 100.0% SZ21 5.747.66 5,746.66
100 Fee 1.00 LS 183.020.00 279,218.15 163.020.00 100.0% S 183.022.94 183.020.00 (96,198.15) -34.5%

Totals 1.00 LS $ 3,056,170.25 $ 4,662,544.24 $ 3,422,682.21 73.4% $ 459,849.05 600,732.86 $ 4,023,415.07 $(639,129.17) -13.7%
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